
Plutonium Finishing Plant Update  
For the Week Ending July 14, 2019 

Summary: 
Continued demolition and debris load out on remaining lower-risk portion of the PFP Main Processing Facility.  
 
Key Accomplishments: (Week of July 7) 
 Continued lower-risk demolition at east end of the PFP Main Processing Facility; prepared to begin demo on west 

end of the facility. (See graphic on page 2) 
 Continued work to expand ERDF container loading area 
 Shipped 12 containers to ERDF 
Safety Issues or Concerns: 
 None 
Radiological Issues or Concerns: 
 None 
Contamination Discovered Outside the Radiological Buffer Area (RBA): 
• None 
Bioassays Requested: 
• None 
Upcoming Work: 
 Continue demolition on remaining lower-risk portion of the Main Processing Facility 
 Continue shipments of debris to ERDF  
 Continue preparations for the start of higher-risk demolition activities  
Employee Interface: 
 PFP management continues holding regular roundtables with employees.  

  

   
Early June 2019                            July 11, 2019 

Lower-risk demolition continues to make good progress on the Main Processing Facility. 

 

 

 



PFP Main Processing Facility Lower-Risk Demolition: 25% Complete 

 

 

 


